
DEPARTMENT OF THE NAVY

OFFICE OF THE CHIEF OF NAVAL OPERATIONS

WASHINGTON, D.C. 20350
IN REPLY REFER TO

OPNAVINST 4700.30
Op-371D

9 NOV ~

OPNAV INSTRUCTION 4700.30

From: Chief of ’Naval Operations

Subj : Trials, acceptance, commissioning fitting out, test
and evaluation, shakedown and post-shakedown availa-
bility of guided missile frigate OLIVER HAZARD PERRY
(FFG-7); responsibilities for

Ref: (a) OPNAVINST 4700.8F of 24 Jun 1972
(b) INSURVINST 9080.2F of 9 Dec 1974

1“ 9s==” This instruction augments reference (a). It
ampllfles responsibilities for the introduction of the lead
ship of the FFG-7 Class to the Fleet and is promulgated to
facilitate orderly and timely planning by the many commands
and activities associated with its introduction.

2. Schedule and Progress. The current schedule for FFG-7
herein for convenience. Schedule changes will

be pr~mulgated and monitored in the Naval Sea Systems Com-
mand Monthly Progress Reports (NAVSEA 250-574).

SHIP OLIVER HAZARD PERRY

HULL NO. FFG-7

FY PROGRAM 73

SHIPBUILDER BATH IRON WORKS CORP.

BUILDER SEA TRIALS OCTOBER 1977
(MOCK INSURV)

ACCEPTANCE TRIALS NOVEMBER 1977

ESTIMATED DELIVERY 3 DECEMBER 1977
DATE

CONTRACT DELIVERY 31 DECEMBER 1977
DATE

COMPLETE FITTING OUT 31 MARCH 1978*
AVAILABILITY (FOA)

FINAL CONTRACT TRIALS JULY 1978*
(FCT)
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END GUARANTEE PERIOD AUGUST 1978*

COMMENCE POST SHAKEDOWN NOVEMBER 1978*
AVAILABILITY (PSA)

COMPLETE PSA JANUARY 1979*

SCN FUNDING LIMITING 28 FEBRUARY 1979*
DATE

*DATES WILL ADvANCE ON DAY FOR DAY BA~ls BY THE SAME AMOUNT

THAT DELIVERY IS EARLIER THAN 31 DECEMBER 1977

3“ -“ This instruction applies to FFG-7 through
completion of the Fitting Out Availability (FOA) and pro-
vides additional guidance through completion of the Post
Shakedown Availability (PSA).

4. Back rou~~. FFG-7 is the lead ship of a new class of
Guided M%le Frigates which is now entering series pro-
duction. Seventeen follow ships are under contract: Bath
Iron Works (8 ships); Todd Los Angeles (6 ships); and Todd
Seattle (3 ships) with deliveries commencing in 1980.
Additionally, two FFGs are under contract at Todd, Seattle
for the Royal Australian Navy. Contracts for a total of at
least eight more follow ships will be awarded in FY 78 and
further follow ships are planned for a program total of
about 70 ships. There are several unique aspects of the
program which impact introduction of the lead ship of the
FFG-7 Class to the Fleet:

a. Standardization is to be emphasized to a greater
degree than in previous classes of surface combatants. It
is of primary importance that significant design deficien-
cies in the lead ship be identified promptly to permit
orderly and proper corrective action in the follow ships.
Although extensive IOT&E has been conducted satisfactorily
at two Land Based Test Sites and during OPEVAL of various
FFG-7 subsystems, further T&E is appropriate in the ship-
board environment. Accordingly, an extensive test and
evaluation program is scheduled for FFG-7 following com-
missioning . This program is outlined in the Guided Missile
Frigate Test and Evaluation Master Plan (TEMP) No. 179 dated
17 September 1976 and includes a three-week period dedicated
to operational tests and evaluation by COMOPTEVFCIR.

b. The FFG-7 was conceived and designed to require
fewer officers and men to effectively operate and maintain
the ship than were required in previous surface combatants
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of similar size, to achieve major savinqs in ship manpower
requirements dntilife cycle costs. Accordingly, special
attention has been given to the development of the treining
plans set forth in the FFG-7 Navy Training Plan (NTP S30-
74d5A) . A nucleus/belance crew concept, a.sset forth in the
Crew Phzsing and Pl~nning .Annex to the training plan, will
be used fo: the initial manning and training of FFG-’/
personrel.

c. Similarly, FF’G-7has been desigl-~edto minimize
organizational, intermediate~ ar,ddepot m~intenance requ~rf+-
ments. A fuilc~ use of rotable pools for replacement units
ana compon~fits is central to the success of this effort.
Further, a con~ei>f.of progressive overhaul iS being imple-
mented to ificreaseoperational av~ilabilit.yof the ships
throughout thei.cservice life.

5. Definitions ,~nllTerms. These shall be in accordance
with rcferenc~r except for additions or mod.ificati.ons
below:

,,... . Buil~erls Machinery Se& Trials (BMSI). Trials con-
ducte(~unacrw~y by tne shipbuilder for the purposs of
acquainting t:lecontractor with the charactcri~t-ics of th~
FFG-7 propulsion systf’.’mand to testiand tunz the pl~.ntunder
ssiwgoirlgCOI!LiCIOrJS in order to minimize tne possih~li.t:yof
aelays during Builder ‘s Sea ~rials.

b. ~ui~~~r’~ ;ea ‘Trials (BST). Trirls conducted under-— —
way by tileshipbuilder for the purpose of demonstrzt.ing to
the tdsvy (the SuperlTisor of Shipbuilding) that Contractor
requirements have been met and to assure t!]eSupervisor th?t
Fk’G-7 is ready for acceptance trials. During the BST, the
Supervisor will conduct a mock board of Inspection ~nd.Sur-
‘~ey (lNSUF.V)in accordance with refersl:cr.(b).

c. g~a~e l’ri~ls (A’T). Trials a~d mater:al.
inspection: und,;rwayby the Bo~rd of Inspection and Survey
(ILISURV)in accordance with reference (b) to determine
suitti.bilityfor prellmin:,ry acceptance of FFG-7 by the Navy.
AT shall b: conducted approximately 28 d?ys Pr+.orto
ticlivcry in order to allow for correction 01 Jefici.encies.

ii. Delivery. The actual delivery to and preliminary
acccpt~riceby th:.N=.vyof FFG-7 ic accordance with the terms
of t.ncContru~t. FFG-7, when dc].ivered, shzll bc fully out-
fitted with supply support material as dnfin~d by approved
Giiowdnce lists.
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e. Fitti~Out Availabil~ ~—.

(1) In recognition of the lead ship status of FFG-7
and the significant differences in propulsion and combat
system from those of previous surface combatants, the FOA
will be three months in duration, starting with the date of
delivery and conducted at Bath Iron Works.

(2) Industrial work during the FOA shall be gener-
ally limited to the completion of all deficiencies (trial
items), determined by INSURV during AT and not corrected
prior to delivery, that are practical of achievement within
the FOA, and deferred Class Changes previously authorized by
NAVSEA.

(3) The primary objective, during FOA, is to achieve
a level of material readiness and crew training and
qualification which will permit the confident conduct of
special tests and trials and shakedown training.

f. ~cial Test and Trials Period. This is the period
between comp~=~~;~””o~”-F~A—a~~~=mmencement of the PSA.

—.. .
Its

prime purpose is to accomplish the ?ligher level integration
testing of the combat and propulsion systems, including
testing of the associated fire control, command and control,
damage control and engineering support systems. Addi-
tionally, shakedown training will be conducted, and three
weeks will be devoted to operational test and evaluation by
COMOPTEVFOR.

3“ Final Contract Trials (FCT). Trials and material
inspecti=nducted underwa~ y~SURV prior to expiration
of the guarantee period in order to demonstrate to INSURV
full compliance with contract requirements. Successful
completion of FCT is prerequisite to final acceptance by the
Navy.

6. Res~onsibilities. These shall be in accordance with
refe=ce~a~,-=t as augmented below:

a. Chief of Naval Material (NAVSEA SHAPM (PMS399)).——-.--—.—.—--- -— -——

(1) Prepare the schedule of events for the Special
Test and Trials Period, in close liaison with CINCLANTFLT,
to ensure proper planning for services and other related
at-sea operations.

(2) Request services for the special test and trials
period and FCT in accordance with the procedures of para-
graph 6e of reference (a).
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(3) Exercise technical control of all tests related
to the special test and trials period, to ensure a completed
ship, including combat and propulsion systems prior to the
E’CTand the achievement of the objectives set forth in the
TEMP.

(4) Provide such technical assistance to INSURV as
may be requested for the conduct of the FCT.

b.

for tile
(a)).

Fleet Commanders in Chief (CINCLANTFLT)

(1) Provide services as requested for trials, and
special test and trials period. (See reference

(2) Provide such assistance during the special test
and trials period as may be requested by the Chief of Naval
Material (through the Ship Acquisition Project Manager
(SHAPM) in NAVSEA).

(3) Provide funds for those replacement parts which
are normally OPTAR funded except for items which are under
guarantee or warranty during the special test and trials
period.

(4) Ensure that information is provided by the com-
manding officer, as requested by Commander, Naval Sea
Systems Command, in his letter of final action on Acceptance
and Final Contract Trial items.

7. Procedures for Acceptance Trials, Delivery, Fittinq out,
Commissioning, Special Test= Trials Period, FCT. Pro-—— ——.
cedures sh=ll be in accorda==th reference (a), except as
modified below:

2. Completion of FFG-7 will be accomplished utilizing
tileconcept that requires the ship to be completed by the
shipbuilder to a weapons readiness level defined by the con-
tract specifications, delivered to naval custody for FOA, a
Special Test and ‘TrialsPeriod, Final Contract Trials, and
PSA prior to reporting to the sctive fleet for d~.— -————

b. Prior to delivery and commissioning, ~cceptance
Trials by the Board of Inspection and Survey will be
schedul~d. The scope of the inspection by the Board of
Inspection and Survey shall be as defined by the terms of
the contract and the specifications therein, with full
realization that final.testing and checkout of the ship and
combat systems will be completed prior to the FCT. Those
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installations which will not be ready for AT will be identi-
fied to the Chief of Naval Operations and INSURV, in accord-
ance with normal procedures of reference (a). The trial
will be followed by the usual trial correction period~ in
accordance with reference (a). Delivery of the ship will be
as recommended by the senior trial board member and author-
ized by tileChief of Naval Operations.

c. The ship will be placed “In Commission” approxi-
mately ten days after delivery.

d. The special test and trials period is planned for a
period of approximately six months following FOA. The ship
will operate from a test site as arranged by the Chief of
Naval Material (SHAPM) through liaison with appropriate com-
manders. In addition to the accomplishment of RFS and other
routine ship trials and tests, as delineated in paragraph 12
of reference (a), the following will be accomplished:

(1) Integrated system level tests for the combat
system (FCS, launching systems, Comlmaridand Control~
AN/sPs-49, communications) including Ship Integration Test-
ing (SIT).

(2) Technical requirements for Combat Systsm Ship
Qualification Trials (CSSQT).

(3) Successful SM-1 missile, HARPOON, NK 32 torpedo
launching and gun firings.

(4) Crew Training.

(5) Radiation patterns, Hazards of Electronic Radi-
ation to Ordnance (HERO) tests, Radiation Hazards to Person-
nel (RADHAZ) tests, and deperming.

e. It is essential to the successful completion of the
special test and trials period that the Chief of Naval
Material (SHAPM) work closely with CINCLANTFLT regarding
services and ship scheduling. Accordingly, when ship
delivery occurs, the following special procedures will
apply.

(1) The commanding officer will report to the type
commander for administrative support and operational control
during the at-sea phases of the FOA, Special Test and Trials
Period and FCT.

6



OPNAVINST 4700.30

8 Nov 7977

.— (2) The Chief of Naval Material (SHAPM) will exer-
cise technical control of initial crew training and quali-
fication and of all tests related to the Special Test and
Trials Period, to ensure a completed ship for the FCT.

(3) The commanding officer will accept.the combat
system operational programs, subject to successful com-
pletion of at-sea testing.

(4) The appropriate type commander or his designated
representative will act as presenting authority for the FCT.

(5) Additional underway training and other uncom-
pleted routine trials and tests will be scheduled by the
cognizant fleet commander in chief, as required, after the
ship has reported for duty.

f. The Special “17estand Trials Period will be altered
as necessary to allow for the FCT to be conducted prior to
the ena of the guarantee period and may extend to the begin-
ning of the Post-Shakedown Availability (PSA).

9= Upon completion of PSA, the commanding officer will
report by message to the cognizant fleet commander i.nchief
for duty.

h. The Preliminary Ships Manning Docurneritwill be vali-
dateo by Navy Manpower and Material Analysis Center,
Atlantic.

($’z%*L)epu Chief of Naval Operations
(~urf~ce Warfare)

Distribution:
SNDL 34A (CHNAVMAT)

A5 (Bureaus) (BUMED (5), CHNAVPERS (2))
21A (Fleet Commanders in Chief)
24D (Surface Force Commanders)
26F (Operational Test and Evaluation Force Commands

and Detachments, COMOPTEVFOR, only)
29G1 (PCO, OLIVER HAZARD PERRY (FFG-7))
C4K (PM-4, only)
FF1 (Naval District Commandants) (cGMONE, COMTHREE/

CONFOUR, COMFIVE, CCIMSIX,COMNAVDIST, WASHINGTON
only)

FF8 (~n~pection and Survey Board)
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Distribution
FKAI
FKA6A12
FKPIG
FKP’7
FKP8
FKP14
FT24

Op’s 32, 35,

Stocked:

(continued):
(Systems Command Headquarters)
(NAVOCEANSYSCEN) (Code 35)
(NAVSHIPWPNSYSENGSTA)
(NAVSHIPYD)(NORVA, only)
(SUPSHIP)(Bath, Long Beach and Seattle, only)
(FLTCOMBATDIRSSACT)
(FLETRACEN)
353, 04, 098, and 37 (15)

CO, NAVPUBFORMCEN
5801 Tabor Ave.
Phila., PA 19120


